



Sprint planning / Reevaluation meeting

Oct. 10 2022

9:30 pm to 11 pm

Remote

Agenda Items

1. Discuss current tasks / progress
2. Re-prioritize tasks / sprint planning
3. Figure out next steps

Attendees:

Jensen Khemchandani

Ronggang Cui

Peter Qui

Leen Alzebdeh

Victor Nguyen

Tomas Peschke

Discuss current tasks / progress

Notes:

- Matthew working on google/git authentication
- Tomas and Leen working on React frontend
 - Implementing system to make http requests to backend via axios'
- Tomas reworked user stories for new requirements
- Roman and Tomas working on new UI layout
- Roman is working on continuing wireframe documentation based on new requirements
- Victor is updating the sequence diagram based on feedback from Jashwanth
 - Updating technical resources documentation
- Leen has updated the project overview in a branch
- Peter is working with Matthew on Authentication system for the app
- Jensen is updating technical documentation - deploying backend/frontend to cybera

Next steps:

- Write deployment documentation on github (front end / backend / nginx)

Re-prioritize tasks / sprint planning

Notes:

- Created new sprint plan for new requirements
- Divided tasks for new requirements across team for sprint 2 and 3

New action items and responsibilities:

- Update project management and user stories documentation to reflect new changes
- Update storymap to reflect above changes
- Continue working on assigned tasks and coding
- Re-work Github issues for new tasks